
Approval of the recommended actions will establish and approve three new Heating, Ventilation, and 
Air Conditioning Refurbishment projects and associated budgets for the Antelope Valley, Leavey, and 
Martin Luther King, Jr. Public Health Centers and find these projects exempt from the California 
Environmental Quality Act; approve the projects and budgets for the five previously established 
Central, Hollywood/Wilshire, Monrovia, Whittier, and Pacoima Public Health Centers Heating, 
Ventilation, and Air Conditioning Refurbishment projects; and authorize the Department of Public 
Works to deliver the eight projects using Board-approved job order contracts.

SUBJECT

August 04, 2015

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012

Dear Supervisors:

CONSTRUCTION-RELATED CONTRACT
PUBLIC HEALTH CENTERS HEATING, VENTILATION, AND

AIR CONDITIONING REFURBISHMENT PROJECTS
APPROVE PROJECTS AND BUDGETS

CAPITAL PROJECT NOS. 87239, 87241, 87243,
87244, 87245, 87289, 87290, AND 87291

(ALL SUPERVISORIAL DISTRICTS) 
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find the new Heating, Ventilation, and Air Conditioning Refurbishment projects for the Antelope
Valley, Leavey, and Martin Luther King, Jr. Public Health Centers exempt from the California 
Environmental Quality Act for reasons stated in this letter and in the record of the three projects.  
Additionally, find that the previously established Heating, Ventilation, and Air Conditioning projects for 
the Central, Hollywood/Wilshire, Monrovia, Whittier, and Pacoima Public Health Centers are within 
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the scope of the previous exemption finding under the California Environmental Quality Act.

2. Establish three new Heating, Ventilation, and Air Conditioning Refurbishment projects for the 
following public health centers:
a. Antelope Valley Public Health Center, Capital Project No. 87289; 
b. Leavey Public Health Center, Capital Project No. 87290;
c. Martin Luther King, Jr., Center for Public Health, Capital 
Project No. 87291.

3. Approve the eight Heating, Ventilation, and Air Conditioning Refurbishment projects with a 
combined total budget of $10,370,000 for the following  Public Health Centers:
a. Central Public Health Center, Capital Project No. 87239; 
b. Hollywood/Wilshire Public Health Centers, Capital Project No. 87241;
c. Monrovia Public Health Center, Capital Project No. 87243;
d. Whittier Public Health Center, Capital Project No. 87244;
e. Pacoima Public Health Center, Capital Project No. 87245; 
f. Antelope Valley Public Health Center, Capital Project No. 87289; 
g. Leavey Public Health Center, Capital Project No. 87290;
h. Martin Luther King, Jr., Center for Public Health, Capital 
Project No. 87291.

4. Authorize the Department of Public Works to deliver the projects using 
Board-approved job order contracts.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will establish and approve three new Heating, Ventilation, and 
Air Conditioning (HVAC) Refurbishment projects and associated budgets for the Antelope Valley, 
Leavey, and Martin Luther King, Jr. (MLK) Public Health Centers and find these projects are exempt 
from the California Environmental Quality Act (CEQA); approve the projects and budgets for the five 
previously established Central, Hollywood/Wilshire, Monrovia, Whittier, and Pacoima Public Health 
Center HVAC Refurbishment projects; and authorize the Department of Public Works to deliver the 
eight projects using Board-approved job order contracts (JOCs).

Background

On September 2, 2014, the Board established eight HVAC Refurbishment projects for various health 
centers.  Since then, the Board directed the Chief Executive Office and the Departments of Health 
Services, Mental Health, and Public Health to explore merging the three health-related departments.  
In response to the pending department restructure, the departments coordinated and reprioritized 
the various HVAC Refurbishment projects, and selected the facilities in most need of the HVAC 
refurbishments.  The facilities were selected based on their locations within the County of Los 
Angeles, distance from other County healthcare facilities, and caseloads.

As a result, the previously authorized Central, Hollywood/Wilshire, Monrovia, Whittier, and Pacoima 
Public Health Centers, along with the newly proposed Antelope Valley, Leavey, and MLK Public 
Health centers were selected to be upgraded at this time.  The previously authorized Curtis Tucker, 
Glendale, and Pomona Public Health Centers have been deleted because the tuberculosis and other 
airborne infectious disease cases can be treated more efficiently at the eight selected locations.
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Public Works has completed the schematic designs for the projects to establish the projects scope of 
work, budget, and schedule.  Public Works will use Board-approved as-needed consultants to 
complete the design and Board-approved JOCs to complete the construction of the improvements.

Green Building/Sustainable Design Program

These proposed projects will support the Board's Policy for Green Building/Sustainable Design 
Program by incorporating energy efficient HVAC equipment and controls.

Implementation of Strategic Plan Goals
Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal 
Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated Service 
Delivery (Goal 3).  These recommendations support the Strategic Plan by investing in public health 
infrastructure that will enhance the safety of patients and staff, and improve patient care.

FISCAL IMPACT/FINANCING

FISCAL IMPACT/FINANCING

The combined total cost for all eight HVAC Refurbishment projects, including plans and 
specifications, plan check, construction, consultant services, miscellaneous expenditures, and 
County services, is currently estimated at $10,370,000.  The Project Schedules and Budget 
Summaries for the projects are included in the Enclosure.

Sufficient appropriation is available in the Fiscal Year 2015-16 Capital Projects/Refurbishment 
Budget under Capital Project Nos. 87239, 87241, 87243, 87244, 87245, 87289, 87290, and 87291 to 
fully fund the projects.  The projects are funded with prior year net County cost.

Operating Budget Impact

Public Health does not anticipate any one-time, start-up costs or an increase in ongoing 
maintenance and operational costs as a result of the projects.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

In accordance with the Board's Civic Art Policy adopted on December 7, 2004, and amended on 
December 15, 2009, these projects include 1 percent of the design and construction costs to be 
allocated to the Civic Art Funds.

ENVIRONMENTAL DOCUMENTATION

On September 2, 2014, the Board found the Central, Hollywood/Wilshire, Monrovia, Whittier, and 
Pacoima Public Health Centers HVAC Refurbishment projects to be categorically exempt from CEQA 
under Sections 15301(a), (d), and (f) and 15302(c) of the CEQA Guidelines and Classes 1(c), (d), 
(h), and (i) and 2(e) of the County's Environmental Document Reporting Procedures and Guidelines, 
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Appendix G as the projects consist of refurbishment and/or replacement of existing public facilities.  
These five projects are within the scope of the previous exemption and there have been no changes 
to the projects since they were approved.

The three new HVAC refurbishment projects for the Antelope Valley, Leavey, and MLK Public Health 
Centers are also categorically exempt from CEQA.  The proposed projects, which involve 
refurbishment and/or replacement of the existing HVAC systems, are within certain classes of 
projects that have been determined not to have a significant effect on the environment in that they 
meet the criteria set forth in Sections 15301(a), (d), and (f), and 15302(c) of the CEQA Guidelines 
and Classes 1 (c), (d), (h), and (i), and 2 (e) of the County's Environmental Document Reporting 
Procedures and Guidelines, Appendix G.  The proposed projects involve no expansion of an existing 
use and the HVAC structures replaced will have the same purpose as the structures replaced.  In 
addition, there are no cumulative impacts, unusual circumstances, or other limiting factors that would 
make the exemption inapplicable based on the records of the projects.

Upon the Board's approval of the HVAC Refurbishment projects, Public Works will file a Notice of 
Exemption for these projects with the Registrar-Recorder/County Clerk in accordance with Section 
15062 of the CEQA Guidelines.

CONTRACTING PROCESS

Public Works will utilize as-needed consultants to complete the designs for the HVAC Refurbishment 
projects and Board-approved JOCs to complete the construction of the improvements.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or projects.

To the extent possible, the facilities will remain operational during construction. The contractor will be 
required to coordinate its construction activities with the County to minimize impacts and disruptions 
to the facilities.  In addition, Public Health has developed plans for patient diversion for some 
services to other Public Health facilities within geographic proximity for short periods of time.

CONCLUSION

Please return one adopted copy of this Board letter to the Department of Public Works, Project 
Management Division I. 
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GAIL FARBER

Director

Enclosures

c: Arts Commission
Chief Executive Office (Capital Projects Division)
County Counsel
Executive Office 
Department of Health Services
Department of Public Health

Respectfully submitted,

GF:DPH:ms
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August 4, 2015

ENCLOSURE

CONSTRUCTION-RELATED CONTRACT
PUBLIC HEALTH CENTERS HEATING, VENTILATION, AND

AIR CONDITIONING REFURBISHMENT PROJECTS
APPROVE PROJECTS AND BUDGETS

CAPITAL PROJECT NOS. 87239, 87241, 87243,
87244, 87245, 87289, 87290, AND 87291

PROJECT SCHEDULE

I. Central Public Health Center (241 N. Figueroa St., Los Angeles 90012)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/20/2015
Substantial Completion 05/28/2016
Project Acceptance 06/30/2016

II. Hollywood/Wilshire Public Health Center (5205 Melrose Ave., Los Angeles 90038)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/20/2015
Substantial Completion 04/30/2016
Project Acceptance 05/30/2016

III. Monrovia Public Health Center (330 W. Maple Ave., Monrovia 91016)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016

IV. Whittier Public Health Center (7643 S. Painter Ave., Whittier 90602)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016
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IV. Pacoima Public Health Center (13300 Van Nuys Blvd., Pacoima 91331)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016

V. Antelope Valley Public Health Center (335-B East Avenue K-6, Lancaster 93536)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016

VI. Leavey Public Health Center (522 S. San Pedro Street, Los Angeles 90013)

Project Activity
Proposed
Schedule

Plan and Specifications 10/30/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016

VII. Martin Luther King Jr. Center for Public Health (11833 Wilmington Ave., No. 1400,
Los Angeles 90059)

Project Activity
Proposed
Schedule

Plan and Specifications 09/29/2015
Jurisdictional Approvals 11/30/2015
Construction Award (JOC) 12/15/2015
Substantial Completion 03/30/2016
Project Acceptance 04/30/2016
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PROJECT BUDGET SUMMARY

I. Central Public Health Center (C.P. 87239)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 1,766,000
353,000

0
27,000

0
25,000

0
$2,171,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 301,000
30,000

$ 331,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Other: Commissioning

Subtotal

$ 0
20,000

0
20,000

6,000
0
0

_____6,000
$ 52,000

Miscellaneous Expenditures $ 13,000
Jurisdictional Review/Plan Check/Permits $ 22,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 45,000
0
0

11,000
86,000

0
18,000

0
0
0
0

28,000
17,000
21,000

$ 226,000
TOTAL $2,815,000
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II. Hollywood/Wilshire Public Health Center (C.P. 87241)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 471,000
95,000

0
9,000

0
7,000

0
$582,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$103,000
__11,000
$114,000

Consultant Services
Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Other: Commissioning

Subtotal

$ 0
0

15,000
0

15,000
3,000

0
0

3,000
$ 36,000

Miscellaneous Expenditures $ 7,000
Jurisdictional Review/Plan Check/Permits $ 7,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 30,000
0
0

3,000
60,000

0
8,000

0
0
0
0

5,000
13,000
11,000

$130,000
TOTAL $876,000
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III. Monrovia Public Health Center (C.P. 87243)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 645,000
129,000

0
2,000

0
9,000

0
$ 785,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 121,000
13,000

$ 134,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Other: Commissioning

Subtotal

$ 0
20,000

0
20,000

3,000
0
0

4,000
$ 47,000

Miscellaneous Expenditures $ 8,000
Jurisdictional Review/Plan Check/Permits $ 8,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 45,000
0
0

4,000
80,000

0
13,000

0
0
0
0

16,000
6,000

16,000
$ 180,000

TOTAL $1,162,000
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IV. Whittier Public Health Center (C.P. 87244)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 805,000
161,000

0
3,000

0
11,000

0
$ 980,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 148,000
15,000

$ 163,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Other: Commissioning

Subtotal

$ 0
20,000

0
20,000

3,000
0
0
0

__5,000
$48,000

Miscellaneous Expenditures $ 10,000
Jurisdictional Review/Plan Check/Permits $ 10,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 45,000
0
0

5,000
86,000

0
13,000

0
0
0
0

17,000
7,000

18,000
$ 191,000

TOTAL $1,402,000
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V. Pacoima Public Health Center (C.P. 87245)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 445,000
89,000

0
2,000

0
6,000

0
$ 542,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 86,000
9,000

$ 95,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Other: Commissioning

Subtotal

$ 0
0

15,000
0

15,000
3,000

0
0

3,000
$ 36,000

Miscellaneous Expenditures $ 6,000
Jurisdictional Review/Plan Check/Permits $ 6,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 30,000
0
0

3,000
58,000

0
10,000

0
0
0
0

12,000
5,000

12,000
$130,000

TOTAL $815,000
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VI. Antelope Valley Public Health Center (C.P. 87289)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$875,000
175,000

0
3,000

0
12,000

0
$1,065,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 159,000
6,000

$ 175,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Other: Commissioning

Subtotal

$ 0
20,000

0
20,000

6,000
0
0
0

4,000
$ 50,000

Miscellaneous Expenditures $ 11,000
Jurisdictional Review/Plan Check/Permits $ 11,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 45,000
0
0

6,000
65,000

0
15,000

0
0
0
0

18,000
8,000

18,000
$ 175,000

TOTAL $1,487,000
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VII. Leavey Public Health Center (C.P. 87290)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$ 702,000
141,000

0
3,000

0
10,000

0
$ 856,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 161,000
15,000

$ 161,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Other: Commissioning

Subtotal

$ 0
20,000

0
20,000

6,000
0
0
0

4,000
$ 50,000

Miscellaneous Expenditures $ 9,000
Jurisdictional Review/Plan Check/Permits $ 9,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Services Contingency

Subtotal

$ 30,000
0
0

5,000
75,000

0
11,000

0
0

20,000
0

17,000
7,000

15,000
$ 160,000

TOTAL $1,245,000
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VIII. Martin Luther King, Jr. Center for Public Health (C.P. 87291)

Project Activity Proposed Budget

Land Acquisition $ 0
Construction

Job Order Contract
Change Orders
Youth Employment
Misc. Expense (JOC Gordian Group Fees)
Telecomm Equip – Affixed to Building
Civic Arts
Other: Utility Connection Fees

Subtotal

$294,000
59,000

0
1,000

0
4,000

0
$358,000

Programming/Development $ 0
Plans and Specifications

Architect/Engineer Fee
Design Contingency

Subtotal

$ 61,000
7,000

$ 68,000
Consultant Services

Site Planning
Hazardous Materials
Geotechnical/Soils Report, Soil Testing, and Inspection
Material Testing
Cost Estimating
Topographic Surveys
Construction Management
Construction Administration
Other: Commissioning

Subtotal

$ 0
15,000

0
15,000

3,000
0
0
0

2,000
$ 35,000

Miscellaneous Expenditures $ 5,000
Jurisdictional Review/Plan Check/Permits $ 5,000
County Services

Code Compliance and Quality Control Inspections
Design Review
Design Services
Contract Administration (including Labor Compliance)
Project Management
Project Management Support Services
Consultant Contract Recovery
ISD Job Order Contract Management
DPW Job Order Contract Management
ISD ITS Communications
Project Security
Project Technical Support
ISD Countywide Contract Compliance
County Counsel

Subtotal

$ 15,000
0
0

2,000
50,000

0
8,000

0
0
0
0

10,000
3,000
9,000

$ 97,000
TOTAL $568,000




